

IT Report to TBC 6/30/2021

Here is a summary of IT projects the tech team has been working on:

Clinic

- a. Greenway Training Staff were onsite from June 8 through June 10th. Clinic staff received hands on training in the various modules and business needs in Intergrity.
- b. Greenway and IHS have completed the HL7 software cutover so patient appointments will be made in Greenway Intergrity v12 instead of RPMS. There are still compatibility issues that need to be addressed.
- c. Intergrity Direct Messaging from Intergrity to clinic patients is now in the training phase.

Tribal Administration

- a. NTBG -National Tribal Broadband Grant Summary for the first phase of the grant was submitted to the BIA for approval. ATI was consulted for this planning document and the submission was completed on May 3, as expected by the BIA.
- b. The Frontier/Mitel phones have been swapped over. There were some problems switching the local cell phone towers back to Frontier but now both TMobile and US Cellular systems appear to be working correctly. Other equipment problems caused by our controllers are a work-in-progress but should now be capable of handling all inbound and outbound callers. Phone training for all staff will be scheduled once the system is completely stable.
- c. A project to upgrade some of the Tribal cameras is still underway in the planning stage and once the cost estimates for this are known, the TBC will be informed
- d. The Pacific Records Management company will be scanning a second round of documents that are being prepared by our summer youth program worker. We still have capacity for 70 more boxes to finalize the project.