Department	Update	Outcome
Public Works Department	Tribal Office	Waiting on start date from Four Tribes Enterprises on the new Tribal Office
	Elders Eatery	The Public Works has posted the Request for Proposals through Shasta Builders Exchange and local contractors.
	Tribal Vehicle Auction	Public Works is currently in the process of getting the vehicles' smog certificates; the Traverse has passed but the S-10 had to be replaced and will need to be driven an additional 300 miles before it can be smogged. Projected dates for the auction have been moved to August 9, 2021.
	Generators	Public Works has purchased (20) 8000w generators from Edges.
	BIA Roads	Public Works is in the process of purchasing a new crack sealer to replace the current machine which is no longer fully operational.
SIR Maintenance:	Routine Maintenance	Ongoing.

Russ Burriel